FIDUCIARY INTERFACE

mvaesken Home English Logout

Online Bidding Processes Procurement Plan

‹ Back to Procurement Plan

Procurement Details

Cancel Process

Procurement:PR-L1153-P77046 Alquiler de Oficinas

View Less

Loan Number	Procurement Type	Procurement Method	Supervision Method	Status
4650/OC-PR	**Non-Consulting Services**	**Direct Contracting/Selection**	**Ex-ante**	**Process ongoing**

Component	Total Cost	Start Date	Expected signed contract date
Componente #4. Fortalecimiento del marco institucional y la capacidad gubernamental para el desarrollo de la Agenda Digital	**$ 169,200.00**	**23 Sep 2022**	**01 Nov 2022**

Procurement Details | Documents Management | Participants & Evaluation | Contracts | Lots

General Information

Last Modified: PR-L1153-P77046 19 Aug 2022 MVAESKEN

Edit

Alquiler de Oficinas

Created Date	Manual ID	WBS	BAFO
19 Aug 2022		**4.4.113**	☐

Last Updated	SEPA ID	Goods/Non-consulting Services
19 Aug 2022		**New**

Financials

% IDB Cost	% Counterpart	% Co-financer
100.00%	**0.00%**	**0.00%**

Destination/Execution Location Non-Consulting Services

Level 1- Country	Level 2 - District/Dept./State	Level 3 - Municipality/District

Sustainability description

Sustainability Non-Consulting Services

Contact us Terms and Conditions Privacy Policy Help

Please keep in mind that the information that can be accessed through the Fiduciary Interface is of a confidential nature according to the IDB's Access to Information Policy and can only be used by the persons to whom access has been granted and for the specified purpose.

© 2017 Inter-American Development Bank

http://www.iadb.org