2 (dos)

Japan International Cooperation Agency

Date: July 21, 2022

PI- 069

Mr. Victor Olmedo
Director of Roadways Administration
Ministry of Public Works and Communications (MOPC)
Asunción, Paraguay

NOTICE REGARDING CONTRACT AMENDMENT N°4

Ref: Your Request D.V. N° 1381/2022 dated June 24th regarding for Review and Concurrence on 4th Contract Amendment for Civil Works (our Contract Concurrence No. PG-P17/C-004) under Loan Agreement N° PG-P17 "EASTERN REGION EXPORT CORRIDOR IMPROVEMENT PROJECT"

Gentlemen:

In accordance with the relevant provisions of Loan Agreement No. PG-P17, dated June 24th, 2014, between JAPAN INTERNATIONAL COOPERATION AGENCY and REPUBLIC OF PARAGUAY for "Eastern Region Export Corridor Improvement Project", we hereby inform you that we have no objection to the request as per Attachment 1.

Kindly be reminded that JICA shall only make disbursements up to the amount allocated in Schedule 2, Section 1. Category (A) Civil Works and any balances remaining on the aforementioned item are to be financed by the Borrower.

Yours faithfully,

福井 康

Fukui Yasushi
Chief Representative
JICA Paraguay Office

CC: Ministry of Finance
Latin America and the Caribbean Department, JICA Head Office

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp

1 (uno)

Japan International Cooperation Agency

Attachment 1

【CONCURRENCE ON 4th CONTRACT AMENDMENT】

Contract	Original Contract Amount	Modification Amount	After Amendment 4 Concurred Amount
CONTRACT AMOUNT			
D.V. MOPC N°1381/2022 **ILSUNG CONSTRUCTION CO.LTD.** PG-P17/C-004	PYG 321,527,106,820	+PYG 64,298,440,734	PYG 385,825,547,554
JICA CONCURRED CONTRACT AMOUNT			
D.V. MOPC N°1381/2022 **ILSUNG CONSTRUCTION CO.LTD.** PG-P17/C-004	PYG 279,228,979,429	+PYG 57,102,645,745	PYG 336,331,625,174

【Extension of construction period】

Contract	Completion Date Before Amendment	Modification	Completion Date After Amendment 4
D.V. MOPC N°1381/2022 **ILSUNG CONSTRUCTION CO.LTD.** PG-P17/C-004	Jun 29th, 2022 (48.4 months)	50.14 months (+1.74 months)	August 20th, 2022

Mcal. López 3974 esq. Cruz del Chaco, Edif. CITIBANK CENTER, 5to piso
TEL: (021) 608 400 R.A.; FAX: (021) 608 406/7; E-mail: pg_oso_rep@jica.go.jp