Asunción, 27 de marzo de 2023

Señores
DIRECCIÓN NACIONAL DE ADUANAS
Coordinación Operativa de Control No Intrusivo
Lic. Humberto López

INFORME DE FINALIZACIÓN DE TRABAJOS

Contrato N° 17/2022: "Servicios de Re – Potenciación y Actualización total de Escáners Rayos X Smiths Detection"

Por medio de la presente informamos que se ha culminado al 100%, el proceso de Aceptación Final de la Sala de Monitoreo (DMS), correspondiente a los ítems 6 y 7 del Pliego de Bases y Condiciones.

Para la realización de las pruebas, se contó con la presencia de los siguientes:

Por DIRECCIÓN NACIONAL DE ADUANAS:
Humberto López
Gustavo Acosta

Por SMITHS DETECTION
Armando Bobadilla
Ariel León

Por FUNCIÓN DIGITAL PARAGUAY S.A.
Rodrigo Latorre

Por lo tanto, se solicita el pago del 30 % correspondiente a la Aceptación final de los siguientes ítems, conforme lo establecido en el Pliego de Bases y Condiciones, Punto 7, Formas y condiciones de pago:

ÍTEM	DESCRIPCIÓN DEL BIEN	Porcentaje de facturación	IMPORTE
6	Fase 3 Icmore Portafolio DMS sala de monitoreo 3/4 equipos	30%	250.955.280
7	Fase 4 DMS Herramienta de supervisión Dashboard Multicanal, ciberseguridad Iso 27001 SSA, SLA	30%	606.475.260
	TOTAL		**857.430.540**





Se adjunta a la presente el Certificado de Aceptación (Site Acceptance Test) firmado por las partes.

Javier Ferreira
Apoderado

Javier Ferreira
Gerente General
Apoderado
FUNCION DIGITAL PARAGUAY S.A.

Lic. Humberto López
Coordinador Operativo Control No Intrusivo
Dirección Nacional de Aduanas

Site Acceptance Test
DMS Center
Direccion Nacional Aduanas Paraguay

smiths

bringing technology to life

ADUANA PARAGUAY

Función Digital
INTEGRATED TECHNOLOGY

SAT document DMS Center ADUANA PARAGUAY

1.1 DMS (Server & Network Cabinet)

Pos	Qty	Item	Status	Comment
1	1	DMS Cabinet S/N: #2138 1x KVM 19" monitor and Keyboard 1x Dell power switch N1524 1x Server Dell PowerEdge R740 1x UPS Nitram US10003TRM 3Kva 1x Delll Client Optiplex 7080 1X Watchguard firebox M270 1x Digi Transport WR44		

1.2 DAW (Daisy Analyst Workstation)

Pos	Qty	Item	Status	Comment
1	1	DAW01 1x PC, S/N: # 6RTMPP3 Optiplex XE3 2x 24" Dell Ultra Sharp U2422HE 1x keyboard 1x mouse Software: Windows 10 /Daisy 21.3		
2	1	DAW02 1x PC, S/N: # 7RTMPP3 Optiplex XE3 2x 24" Dell Ultra Sharp U2422HE 1x keyboard 1x mouse Software: Windows 10 /Daisy 21.3		
3	1	DAW03 1x PC, S/N: # 36P3KN3 Optiplex XE3 2x 24" Dell Ultra Sharp U2422HE 1x keyboard 1x mouse Software: Windows 10 /Daisy 21.3		
4	1	DAW04 1x PC, S/N: # FV183Q3 Optiplex 7090 2x 24" Dell Ultra Sharp U2422HE 1x keyboard 1x mouse Software: Windows 10 /Daisy 21.3		

PROCESS with DMS	Status	Comments
• Check that the Analyst is able to login to workstations.		
• Check that the Analyst is able to retrieve images from the DBW.		
• Check on the DBW that all stations are correctly logged in.		
• Check that the Analyst is able to view dataset information.		
• Check that the Analyst is able to export dataset to UFF 2.0 format.		
• Test data transmission.		

Overall Test Approval

☒ The Acceptance Test is passed

☐ The Acceptance Test is passed with reserves*

☐ The Acceptance Test has failed*

Company	Date	Name	Signature
ADUANA PY	24-03-23	LUIS N. LOPEZ	
Company	Date	Name	Signature
Company	Date	Name	Signature
Company	Date	Name	Signature

Javier Ferreira
Gerente General
Apoderado
FUNCION DIGITAL PARAGUAY S.A.