FIDUCIARY INTERFACE

paola.lugo Home Logout

Online Bidding Processes

Operation Level | Procurement Processes | Thresholds and UCS

Basic Data for Procurement Plan

Approval Number	Executing Agency	Version	Status	Last Non-Objection Date	Last Non-Objection By
3601/OC-PR	SERVICIO NACIONAL SANEAMIENTO AMBIENTAL	2021-8	Non-Objection	15 Sep 2021	jorgeoya

Procurement Process for 3601/OC-PR

Search

More Option

Procurement Name	Procurement ID	Procurement Type	Component
Enter Keyword	PR-L1094-P9118	*All*	*All*

Clear Filter

Edit Plan

Download Row Data Procurement Plan

Expand All

Last Modified: PR-L1094-P9117 12 Oct 2021 CARLOS.BENITEZ

Procurement ID	Component	WBS	Procurement Name	Procurement Type	Procurement Method	Supervision Method	Total Cost	Status
PR-L1094-P9118	Sistemas de agua y saneamiento	1.5.3	CONSTRUCCIÓN DE SISTEMAS DE ABASTECIMIENTO DE AGUA POR MACROCAPTACIÓN DE AGUA DE LLUVIA – COMUNIDADES INDIGENAS DEL CHACO - ZONA LA PATRIA - DTO PTE HAYES	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	1,855,972.00	Expected

Legend: Draft | Modified | In Progress | Cancelled

BENEFICIARY INTERFACE

paola.lugo Home Logout

Online Bidding Processes

‹ Back to Procurement Processes

Procurement Details

Cancel Process

Procurement: PR-L1094-P9118 CONSTRUCCIÓN DE SISTEMAS DE ABASTECIMIENTO DE AGUA POR MACROCAPTACIÓN DE AGUA DE LLUVIA – COMUNIDADES INDÍGENAS DEL CHACO - ZONA LA PATRIA - DTO PTE HAYES

Approval Number	Procurement Type	Procurement Method	Supervision Method	Status	View More
3601/OC-PR	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected	

Procurement Details | Documents Management | Participants & Evaluation | Contracts | Lots

General Information

Last Modified: PR-L1094-P9118 25 Jun 2021 PAOLA.LUGO

Edit

CONSTRUCCIÓN DE SISTEMAS DE ABASTECIMIENTO DE AGUA POR MACROCAPTACIÓN DE AGUA DE LLUVIA – COMUNIDADES INDÍGENAS DEL CHACO - ZONA LA PATRIA - DTO PTE HAYES

Created Date	Manual ID	WBS	BAFO
25 Jun 2021		**1.5.3**	
Last Updated	SEPA ID	Good/Non-consulting Services	
25 Jun 2021			

Financials

% IDB Cost	% Counterpart	% Co-financer
67.00%	**0.00%**	**33.00%**

Destination/Execution Location Works

Level 1- Country	Level 2 - District/Dept./State	Level 3 - Municipality/District

Sustainability description

Sustainability Works