Project name: Programa de Mejoramiento y Conservación de Corredores Agroindustriales
Loan: 4915/OC-PR, 4916/KI-PR
Procurement Plan Version: 2020-1
Status: Approved
Date of Last Change of Status: 05/11/2020

New Activities
Modified
Canceled
Activities

Category Consultants - Firms: Activities Show/Hide

Description	Reference #	Province	E/A	Amount in u$s	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List	Invitation for RFP	Bid Opening	Technical Evaluation	No Objection to Technical Evaluation	Final Evaluation and Negotiation	No Objection to Contract	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
Method: CQBS (Quality and Cost Based Selection)																
Servicio de Consultoría para la Fiscalización del tramo correspondiente al Lote 1 de la LPI de Obras de la Ruta de la Leche - Región Occidental	PMCCA-S-SBCC-CF-	_Paraguay	Est.	4,400,000.00	20/10/20	27/10/20	02/11/20	02/12/20	21/12/20	24/12/20	30/12/20	14/01/21	29/01/21	58	31/12/26	Re-estimación de
	Expected															Add Comment
	Prior Review		Actual													